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EBASCO SERVICES INCORPORATED Emo

160 Chubb Avenue. Lyndhurst, NJ 07071 - (201) 460-1900

September 12, 1986
RMOII-86-103

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

" New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING SEPTEMBER 6, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table 1listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and

modifications. If you have any questions please do not hesitate
to contact me.

Very truly yours,

ililam 2 Coume

William R. Colvin
Site Manager

WRC:mtb

cc: D.Sachdev
M. Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING SEPTEMBER 6, 1986

onda eptemb 1 9

No work was scheduled or performed.

esda Septemb.

Boring was initiated and completed at Boring Number SWP2. Four
. samples (numbers 23-26) were collected by Fred C Hart Associates
(Hart) and none of the samples were split with Ebasco Services

Incorporated (Ebasco).

Wednesday, September 3, 1986

The work scheduled for this day was not performed as the well
screens had not been delivered to the site.

Thursday September 4, 1986

A well was installed in Boring Number SWP2. Borings SWP3 and
SWP4 were drilled and sampled and a well was installed in each of
these borings. The bottoms of the screens were installed to a
depth of approximately 7 feet in each of the three borings. Four
samples were collected from SWP4. Samples were not split with

Ebasco.

Friday September 5, 1986

Two borings (SWP5 and SWP6) were drilled and sampled (four
samples were collected from SWP5 and 2 samples were collected
from SWP6). One sample was split with Ebasco. Boring SWP5 was
completed as a well (the bottom of the screen was set at seven
feet). Water was not encountered (to a depth of 12 feet) in
boring SWP6 and the boring was grouted to the surface.
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ASBESTOS DUMP SITE

RI/FS OVERSIGHT
PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING SEPTEMBER 6, 1986

DATE PRESENT

NAME ORGANIZATION 9/1 98/2 9/3 9/4 9/5
W olvin basc e . X
'‘B. Groves Ebasco Services Inc. X
J. Mummaw Ebasco_Services Inc . X ;4 .
S. Hambos Fred C Hart Assocjates X X X x
A. Levy Fred C Hart Assocjates X X X X
. Ga a . X X X X __
eene ire D X X .9
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